AR 204

Department of Energy
Post Office Box 2567
Grand Junction, Colorado 81502-2567

May 2, 1989

Lam Nguyen, Remedial Project Manager
U.S. Environmental Protection Agency
Region VIII

999 18th Street, Suite 500

Denver, CO 80202-2405

Subject: Monticello Millsite Time Schedule
Dear Mr. Nguyen:

The following information is provided in relation to the Environmental
Protection Agency's {EPA) request that the Record of Decision (ROD) for the
Millsite be completed within 18 months of the signed Federal Facility
Agreement (FFA) and not 24 months as proposed by the Department of Energy
(DOE). As you are aware the DOE submitted the Draft Remedial Investigation/
Feasibility Study (RI/FS) to EPA and the State of Utah for review on May 1.
1989, 4.5 months ahead of schedule. Since the submittal of the draft RI/FS
eliminated 4.5 months from the schedule, the ROD is achievable within 18
months (August, 1990) of the effective date of the FFA. 1In addition, the
completion of the ROD within this timeframe is also based upon the fact that
no additional site characterization or investigations are required.

A revised Time Schedule, reflecting the early submittal of the RI/FS and
finalization of the ROD, is being prepared and will be submitted within the
next several days. DOE will continue efforts to accelerate the schedule

R whenever possible. However, given the consequences of missing deadlines
established by the Time Schedule, the Department must continue to propose
realistic and achievable schedules.

If you have any questions on the above, please contact me at FTS 326-6009 or
(303)248-6009. :

Sincerely,

Dee J. Williamson
Monticello Project Coordinator
Grand Junction Projects Office
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